
 

 

 

DAILY WORK & TRAFFIC UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Date:   8-24-2022  

Construction Location: Auburn Street, Whitman, MA Construction hours: 7 A.M – 5 P.M. 

ANTICIPATED WORK SCHEDULE AND TRAFFIC MANAGEMENT: 
 

1. C. Naughton has one crew installing the 20” PVC sewer force main on Auburn Street today towards Alger 
Street. 
 

2. C. Naughton has another crew beginning the installation of the 20” HDPE sewer force main in the cross-
country easement between Auburn Street in Whitman and Alger Street in Brockton. 

 
3. Auburn Street will be closed in between Alger Street and Beaver Street for the installation of the 20” sewer 

force main, other than for local traffic and emergency vehicles. Traffic Management Plans showing the 
detour routes is attached. 

 
4. Work is expected to take place from 7:00 a.m. until 5:00 p.m. All trenches will be backfilled and paved 

before leaving for the day. 
 

5. Please note, the emergency access gate located at the rear of the middle school parking lot is closed for 
public access. 

 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 




	Daily Work & Traffic UPDATE
	ANTICIPATED WORK SCHEDULE AND TRAFFIC MANAGEMENT:

